
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/06/2015

Contract Location: Time Allowed:

SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING NORTH OF 

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/19/2013

08/02/2013

08/22/2013

08/30/2013

11/11/2013

00/00/0000

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 89.98

548 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,014,796.67

$1,849,236.20

$973,936.80

51.66%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231625-      $2,014,796.67 $1,849,236.20 $973,936.80 51.66% $212,408.42

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/06/2015

Project Number: 231625-      SR 81 - WIDENING FOR ADDITION LANES

 

STP00-0163-01(015)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $832,687.87 $662,761.14 $169,926.73

Non-Participating $208,172.00 $165,690.31 $42,481.69

Total Earnings $1,040,859.87 $828,451.45 $212,408.42

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,040,859.87 $828,451.45 $212,408.42

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,040,859.87 $828,451.45

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $212,408.42

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/06/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .580

 83970.000 .081

STP00-0163-01(015)

 

.661 $6,801.57 $55,504.17

Category Amount: $6,801.57 $55,504.17

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .540

 653800.000 .080

STP00-0163-01(015)

 

.620 $52,304.00 $405,356.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,677.000 5,164.100

 18.800 1,639.880

 

 

6,803.980 $30,829.74 $127,914.82

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  3,160.000 1,508.660

 72.650 688.600

 

 

2,197.260 $50,026.79 $159,630.94

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,957.000 902.280

TL & H LIME 65.350 773.170

 

 

1,675.450 $50,526.66 $109,490.66

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,208.000 475.330

L & H LIME 68.700 77.500

 

 

552.830 $5,324.25 $37,979.42

0050 413-1000     BITUM TACK COAT GL  703.000 841.000

 3.100 450.000

 

 

1,291.000 $1,395.00 $4,002.10

0060 441-0303     CONC SPILLWAY, TP 3 EA  3.000 .000

 1500.000 1.000

 

 

1.000 $1,500.00 $1,500.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/06/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0064 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,590.000 905.600

 15.250 251.000

 

 

1,156.600 $3,827.75 $17,638.15

0090 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  513.000 598.850

 34.400 .000

 

 

598.850 $.00 $20,600.44

0095 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  72.000 72.300

 77.150 .000

 

 

72.300 $.00 $5,577.95

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  84.000 88.500

 77.700 .000

 

 

88.500 $.00 $6,876.45

0170 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  450.000 738.050

 2.000 .000

 

 

738.050 $.00 $1,476.10

0180 668-8011     SAFETY GRATE, TP 1 SF  31.000 42.000

 38.000 .000

 

 

42.000 $.00 $1,596.00

Category Amount: $195,734.19 $899,639.03

Category Number: 0020 TEMPORARY EROSION CONTROL

0190 163-0240     MULCH TN  265.000 47.642

 100.000 3.295

 

 

50.937 $329.50 $5,093.70

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,275.000 897.900

 0.250 130.000

 

 

1,027.900 $32.50 $256.98



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/06/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0215 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,200.000 630.700

 0.250 352.500

 

 

983.200 $88.13 $245.80

0225 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 100.000 .000

 

 

3.000 $.00 $300.00

0230 167-1500     WATER QUALITY INSPECTIONS MO  19.000 14.000

 475.000 1.000

 

 

15.000 $475.00 $7,125.00

0235 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,550.000 2,569.800

 2.550 233.250

 

 

2,803.050 $594.79 $7,147.78

Category Amount: $1,519.92 $20,169.26

Category Number: 0010 ROADWAY

0355 441-0104     CONC SIDEWALK, 4 IN SY  850.000 .000

 25.320 436.850

 

 

436.850 $11,061.04 $11,061.04

Category Amount: $11,061.04 $11,061.04

Category Number: 0020 TEMPORARY EROSION CONTROL

0400 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  5.000 4.000

 55.000 1.000

 

 

5.000 $55.00 $275.00

Category Amount: $55.00 $275.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0015

03/06/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -668.290

 1.000 -2,763.300

(IN# 1)

                                                            

-3,431.590 $-2,763.30 ($3,431.59)

Category Amount: $-2,763.30 $-3,431.59

Project Total Amount: $212,408.42 $1,040,859.87


